

REVISED CUBE 2nd Fix and Fittings

BARS

3 days design, measure plan up with volunteer input and design.

1 day ordering materials

2 days DJ/ticket units

3 days fitting assembly

9 days

BAR SPACES

Bar walls, surfaces fit out, paint, decor.

Workshop with volunteers.

10 days

OFFICE/MEZZANINE

Basic chairs, tables, shelves for office function.

3 days

GREEN ROOM

Tables, chairs, storage, shelves.

3 days

WOOD CHARRING and cladding, garden and workshop

Cladding only, non structural work

15 days

Costs for garden. Inc Steps, furniture, slab casting and setting. Planting.

10 days

R/H for volunteer worksops in run up to build and during pack down stages.

5days

TOTAL DAYS = 55 days each

Hogge £7700

Ryan £8800

TOTAL LABOUR £16500

With 14 Days extra Skilled worker added

Total Days = 48 days each (7 off each worker)

Hogge £6720

Ryan £7680

TOTAL £14400

